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2 CA0037796 MAJOR 01-106 

PINOLE-HERCULES Water Pollution Control Plant 

RS 9/30/2006 Mar-07 Draft Permit published 1/18. Comments due 2/20. Y full
6/8/2006 

done
6/23/2006 
2 days late

8/22/2006 
done

2 CA0005240 MAJOR 00-025 

C&H SUGAR COMPANY, INC. AND CROCKETT-
VALONA SD 

TY 4/19/2005 Mar-07 Draft Permit published 1/16. Comments due 2/15. Y full
5/1/2006 

done

5/31/2006 
done 2.5 

weeks late

7/17/2006 
done 3 

weeks late

2 new General tbd

GROUNDWATER EXTRACTED UNPOLLUTED, 
General Permit

FA new Apr-07
On schedule. Draft permit published 1/11. 
Comments due 3/15. Y full

not 
needed

not 
needed

done few 
days late

2 CA0038059 MINOR 00-029 

ALAMEDA CO WATER DISTRICT, Aquifer 
Reclamation Wells

FA 4/19/2005 May-07

Rescission. To be covered under new general 
pemrit for extracted unpolluted groundwater 
scheduled for April 2007. Y basic

8/22/2006 
done na na

2 CA0038067 MAJOR 00-060 

SAUSALITO-MARIN CITY SANITARY DISTRICT, 
WWTP

VAC 7/19/2005 Mar-07 Behind schedule. New target for May 2007. Y Basic
10/12/2006 

done

10/18/06 
done 1 

week early na

2 CA0029947 MINOR 93-146 

BROWNING-FERRIS INDUSTRIES, Corinda Los 
Trancos Landfill

GK 20% 11/19/1998 Apr-07 Behind schedule. New target for May 2007. Y full
6/8/2006 

done
7/10/2006 

done
1/5/2007 

done

2 CA0038318 MAJOR 01-145 

San Francisco, City and Co., SFIA, Mel Leong WQCP

DW 10/31/2006 Apr-07 Behind schedule. New target for May 2007. Y full
9/22/2006 

done

10/4/2006 
done 2 

days early

12/5/2006 
done 1 

week late

2 CA0028070 MAJOR R2-2002-0045 

San Francisco, City and Co., SFIA, Industrial WTP

DW 2/28/2007 Apr-07 Behind schedule. New target for May 2007. Y full
9/22/2006 

done

10/10/2006 
done 1 day 

late

12/18/2006 
done 3 

weeks late

2 CA0037711 MAJOR 01-070 
SEWERAGE AGENCY OF SOUTHERN MARIN, 
WWTP TY 5/30/2006 Jun-07 No RWB removed from Contractor support list.

2 CA0037541 MAJOR 01-071 

SAN MATEO, CITY OF, WQCP

JM 5/31/2006 Jun-07 Y full
1/10/2007 

done
1/26/2007 

done 7-Mar-07

2 CA0037702 MAJOR 01-072 

EAST BAY MUNICIPAL UTILITY DIST, WPCP 

AM 5/31/2006 Jun-07 Y full
1/16/2007 

done
2/4/2007 

done 22-Feb-07
T.O. to be prepared by subcontractor. 
Though permit targetted for June adoption, 

2 CA0028321 MINOR 01-112 
HANSON AGGREGATES MID-PACIFIC, Marina Vista 
Facility LG 10/16/2006 Jun-07

2 CA0038784 MINOR 00-85 

SANTA CLARA CO ROADS & AIRPORT, Oregon Exp 
Underpass

DW 8/16/2005 Jul-07 Y full
2/2/2007 

done 21-Feb-07 4-Apr-07

2 CA0038539 MAJOR 01-144 

WEST COUNTY AGENCY, Combined Outfall

VAC 10/31/2006 Sep-07
Rescheduled from July to accommodate RWB staff 
work plan. Y basic

2/6/2007 
done 19-Feb-07 na

2 CA0037532 MAJOR 01-143 MILLBRAE, CITY OF, WPCP JM 10/31/2006 Sep-07 Y full 11-Apr-07 25-Apr-07 6/6/2007

2 CA0004979 MAJOR R2-2002-0071 

GENERAL CHEM(ALLIED) CORP, Pittsburg Plant 

AM 5/31/2007 Sep-07

USEPA approved postponment from June to 
September. Discharger considering discharge to 
sanitary sewer. Possible rescission. Y full 11-Apr-07 25-Apr-07 6/6/2007

2 CAG982001 General R2-2002-0063
Aggregate Mining and Sand Washing 
General Permit TY 6/30/2007 Sep-07 Target T.O. publication by 6/15/07. Y full 5-Mar-07 19-Mar-07 4/30/2007

Gen Perm need 60-day comment period. 
More than standard time scheduled to 

possible General tbd
Aggregate Mining and Sand Washing for 
Marine Facilities General Permit TY new Sep-07 Target T.O. publication by 6/15/07.

2 CA0004910 MAJOR 01-142 

DOW CHEMICAL COMPANY, Western Div, Pittsburg 
Plant VAC 10/31/2006 Dec-07

Rescheduled from October to accommodate RWB 
staff work plan. Y full 7/9/200 23-Jul-07 30-Aug-07

RPA and T.O. to be prepared by 
subcontractor

2 CA0037664 MAJOR R2-2002-0073 

SAN FRANCISCO PUC, Southeast Plant

DW 5/31/2007 Oct-07
Rescheduled to Oct from Aug to accommodate 
RWB staff vacation schedule Y full 7-Mar-07 21-Mar-07 2-May-07

RPA and T.O. to be prepared by 
subcontractor. Contractor work products on a
September schedule to accommodate RWB 
staff schedule.

2 CA0037788 MAJOR R2-2002-0027 

BURLINGAME, CITY OF, WWTP 

HO 1/31/2007 Nov-07 Y full 5-Apr-07 19-Apr-07 30-May-07

Though targetted for November adoption, 
Contractor work products on an October 
schedule because new RWB staff will be 
assigned.
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2 CA0037800 MAJOR R2-2002-0046 
SONOMA VALLEY COUNTY SANITATION DIST 

TY 2/28/2007 Nov-07 Y basic 6-Jun-07 20-Jun-07

2 CA0038091 MAJOR 01-096 

BENICIA, CITY OF, WWTP

JM 7/31/2006 Dec-07

Target adoption tied to target for Valero reissuance. 
Studies underway to determine feasibility of 2MGD 
reuse project with Valero, which comes up in 2Q 
FY2007/2008. Y full 11-Jul-07 25-Jul-07 9/5/2007

2 CA0037753 MAJOR 02-097 

MARIN COUNTY Sanitary District #5, Tiburon Plant

RS/tbd 10/31/2007 Dec-07 Y basic 11-Jul-07 25-Jul-07 na

2 CA0005550 MAJOR R2-2002-0112 
VALERO REFINING COMPANY-CA, Benicia Refinery

JM 11/30/2007 Dec-07 see Benicia, above Y full 11-Jul-07 25-Jul-07 9/5/2007

2 new MINOR tbd
SF PUC, Pulgas Water Treatment Plant VAC or 

LG new Jan-08
Waiting for State Water Board chlorine objective to 

be adopted and effective, before proceeding. Y basic Timing to be determined

2 CA0037885 MINOR R2-2003-0009 

CONTRA COSTA CO, Port Costa WWTP

AM 12/31/2007 Jan-08 Y full

2 CA0038130 MAJOR 03-010 

SOUTH SAN FRANCISCO-SAN BRUNO  NBSU, 
WQCP 

JM 3/31/2008 Mar-08 Y full

2 CA0006246 MINOR R2-2003-0052 

GENERAL ELECTRIC COMPANY, Vallecitos Nuclear 
Center

VAC 6/30/2008 Apr-08 Y full

2 CAG382001 General R2-2003-0062

POTABLE WATER TREATMENT PLANTS, General 
Permit

tbd 8/31/2008 May-08 Target T.O. publication by early February 2008. Y full

2 CA0030058 MINOR R2-2003-0051 

BOTTLING GROUP (Formerly New Century Beverage)

AM 7/31/2008 Jun-08 Y full

2 CA0038024 MAJOR R2-2003-0072 

FAIRFIELD-SUISUN SEWER DISTRICT 

JM 9/30/2008 Jun-08 Y full

2 CA0004880 MAJOR R2-2002-0072 

MIRANT DELTA, LLC, Pittsburg Power Plant

DW 5/31/2007 Jul-08

( )
cooling water intake structure technology. CWA 
requires 316(b) information to be provided by Y full

2 CA0037834 MAJOR R2-2003-0078 

PALO ALTO, CITY OF, RWPCP

JM 9/30/2008 Aug-08 Y full

2 CA0037681 MAJOR R2-2003-0073 

SAN FRANCISCO PUC, Oceanside WWTP 
DW/ 

USEPA 9/30/2008 Sep-08

2 CA0037842 MAJOR R2-2003-0085 

SAN JOSE/SANTA CLARA WPCP 

TY 9/30/2008 Sep-08 Y full
RPA and T.O. to be prepared by 
subcontractor

2 CA0037621 MAJOR R2-2003-0079 

SUNNYVALE, CITY OF 

TY 9/30/2008 Oct-08 Y full

2 CA0037851 MAJOR R2-2003-0108 

LAS GALLINAS VALLEY SD 

TY 11/30/2008 Nov-08

2 likely MINOR tbd

Community of Dillon Beach, desalination 
plant

JM new Jan-09

Postponed indefinitely. Project in Tomales Bay, to 
supply 14 units, ~1700 gal/day discharge. Awaiting 
completion of CEQA. Permitting a new facility is 
higher priority. Y full

2 likely MINOR tbd

MARIN MUNICIPAL WATER DISTRICT, Desalination 
Plant

tbd new Jan-09

Possible permanent delsalination plant for 
CA0038814. Awaiting biological impact studies. As 
permitting a new facility should be higher priority, 
contractor support for this permit is proposed to 
replace one reissuance identified above. Y basic tbd tbd na
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2 CA0005657 MAJOR R2-2006-0032

MIRANT DELTA, LLC, Potrero Power Plant

DW 12/31/2008
Adopted on schedule May 2006. Permit 
petitioned by NGO, active.

2 CA0038547 MAJOR R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009

2 CA0038733 MINOR R2-2004-0002 

UNION SANITARY DISTRICT 

2/28/2009

2 CA0038474 MINOR R2-2004-0008 

ALAMEDA, CITY OF, Wet Weather Bypass 

3/16/2009

2 CA0038491 MINOR R2-2004-0009 
ALBANY, CITY OF, Wet Weather Bypass

3/16/2009

2 CA0038466 MINOR R2-2004-0010 

BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather 
Bypass 

3/16/2009

2 CA0038792 MINOR R2-2004-0011 

EMERYVILLE, CITY OF , Wet Weather Bypass

3/16/2009

2 CA0038512 MINOR R2-2004-0012 
OAKLAND, CITY OF, Wet Weather Bypass

3/16/2009

2 CA0038504 MINOR R2-2004-0013 

PIEDMONT, CITY OF, Wet Weather Bypass 

3/16/2009
2 CA0038482 MINOR R2-2004-0014 STEGE SANITARY DISTRICT, Wet Weather Bypass 3/16/2009

2 CA0038121 MINOR R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009

2 CA0110116 MAJOR R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009

2 CA0029904 MINOR R2-2004-0026 CROCKETT COGENERATION 6/30/2009

2 CAG912003 General R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009
2 CA0006165 MAJOR R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009

2 CA0038806 MINOR R2-2004-0079 East Brother Light Station, Inc. 11/30/2009

2 CA0036277 MINOR R2-2004-0078 PACIFIC OFF SHORE FARMS, Pillar Point Harbor 11/30/2009

2 CA0037958 MAJOR R2-2004-0093 

NOVATO SANITARY DISTRICT 

12/31/2009

2 CA0037966 MINOR R2-2006-0066 CALISTOGA, CITY OF, WWTP TY 2/28/2010 Adopted in October 2006

2 CA0038440 MINOR R2-2005-0047
EAST BAY MUNICIPAL UTILITY DIS, Wet Weather 
Bypass 3/31/2010

2 CA0037575 MAJOR R2-2005-0008
NAPA SANITATION DISTRICT 

3/31/2010

2 CA0029106 MINOR R2-2005-0018
GWF POWER SYSTEMS COMPANY, INC, Site I 

4/19/2010
2 CA0029122 MINOR R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010

2 CA0038016 MINOR R2-2005-0025 ST HELENA, CITY OF 4/27/2010

2 CA0037770 MAJOR R2-2006-0063

MT VIEW SANITARY DIST, WWTP

RS 5/17/2010 Adopted on schedule in September 2006

2 CA0005185 MINOR R2-2005-0010
MORTON INTERNATIONAL 

6/30/2010
2 CA0005053 MAJOR R2-2005-0030 ConocoPhillips 8/31/2010
2 CA0037810 MAJOR R2-2005-0058 PETALUMA, CITY OF 10/20/2010

2 CA0030121 MINOR R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/2010
2 CA0004961 MAJOR R2-2005-0041 Tesoro Corp. 11/30/2010

2 CA0030112 MINOR R2-2005-0040 KOBE PRECISION INC 11/30/2010

2 CA0030082 MINOR R2-2006-0010 PACIFIC GAS AND ELECTRIC, Shell Pond 3/31/2011

2 CA0005321 MINOR R2-2006-0014
BAE Systems SF Ship Repair (formerly SAN 
FRANCISCO DRYDOCK) GK 20% 4/30/2011 Adopted on schedule March 2006

2 CA0038636 MINOR R2-2006-0031
EAST BAY REGIONAL PARK DISTR, Hayward Shore 
Marsh RS 5/9/2011 Adopted on schedule in May 2006
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2 CA0038679 MINOR R2-2006-0026

LIVERMORE-AMADOR VALLEY WMA, Intermitent 
Wet Weather Discharge

FA 6/8/2011 Adopted on schedule April 2006

2 CA0005134 MAJOR R2-2006-0035

CHEVRON PRODUCTS COMPANY, Richmond 
Refinery

RS 6/13/2011
Adopted on schedule June 2006. Permit 
petitioned by Chevron, in abeyance.

2 CA0005002 MAJOR R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant GP 6/30/2011 Adopted on schedule May 2006
2 CA0037427 MINOR R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP GK 20% 6/30/2011 Adopted on schedule June 2006
2 CA0038768 MAJOR R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF TY 6/30/2011 Adopted on schedule June 2006
2 CA0038831 MINOR R2-2006-0049 CALTRANS, Devil's Slide Tunneling BT 9/30/2011 Adopted on schedule July 2006

2 CA0037869 MAJOR R2-2006-0053
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall

TY 9/30/2011 Adopted on schedule August 2006

2 CA0037613 MAJOR R2-2006-0054
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR 
VALLEY WMA, WWTP LWT 9/30/2011 Adopted on schedule August 2006

2 CA0038008 MAJOR R2-2006-0055
LIVERMORE, CITY OF, LIVERMORE-AMADOR 
VALLEY WMA, WWTP LWT 9/30/2011 Adopted on schedule August 2006

2 CA0037699 MAJOR R2-2006-0056

VALLEJO SANITATION AND FLOOD CONTROL 
DISTRICT GP 9/30/2011 Adopted ahead of schedule September 2006

2 CA0038776 MAJOR R2-2006-0067 PACIFICA, CITY OF, Calera Creek WRP DW 10/31/2011 Adopted on schedule October 2006 Y full

2 CA0005789 MAJOR R2-2006-0070

SHELL OIL CO., Martinez Refinery

RS 10/31/2011
Adopted on schedule October 2006. Permit 
petitioned by NGO, in abeyance. Y basic

2 CA0037826 MAJOR R2-2006-0062 RODEO SANITARY DISTRICT RS 11/30/2011 Adopted ahead of schedule September 2006 Y basic
2 CA0037737 MAJOR R2-2006-0068 NORTH SAN MATEO COUNTY SD, WWTP JM 11/30/2011 Adopted on schedule October 2006 Y full
2 CAG912002 General R2-2006-0075 GROUNDWATER FUELS CLEANUP, General Permit FA 1/12/2012 Adopted on schedule November 2006

2 CA0038598 MAJOR R2-2007-0003
SEWER AUTHORITY MID-COASTSIDE, CITY OF 
HALF MOON, MONTARA SD, & EL GRANAD SD JM 2/28/2012 Adopted in January 2007 Y full

2 CA0038628 MAJOR R2-2007-0007
CENTRAL MARIN SANITATION AGENCY, WWTP

VAC 3/21/2012 Adopted on schedule January 2007 Y full
2 CA0037648 MAJOR R2-2007-0008 CENTRAL CONTRA COSTA SAN DIST, WWTP DW 3/21/2012 Adopted on schedule January 2007 Y full

2 CA0038369 MAJOR R2-2007-0006
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF 

JM 3/21/2012 Adopted ahead of schedule January 2007 Y full
2 CA0038893 MINOR R2-2006-0082 SEAFIRTH ESTATES CO. & OWNERS, STP GK 20% 3/29/2012 Adopted on schedule December 2006 Y full

2 CA0030147 MINOR R2-2006-0038
HANSON AGGREGATES MID-PACIFIC, Oakland Yard

LWT general permit Adopted on schedule June 2006

2 CA0030139 MINOR R2-2006-0038
HANSON AGGREGATES MID-PACIFIC, San 
Francisco Yard LWT general permit Adopted on schedule June 2006

2 CA0027961 MINOR R2-2007-0002
INTERNATIONAL BUSINESS MACHINE 

LG general permit Adopted in January 2007

2 CA0038814 MINOR R2-2006-0039
MARIN MUNICIPAL WATER DISTRICT, Desalination 
Pilot Plant LWT historic Adopted on schedule June 2006

2 CA0005649 MINOR R2-2006-0039
PACIFIC GAS AND ELECTRIC CO, Hunters Point 
Power Plant LTW historic Adopted on schedule June 2006

2 CA0038644 MINOR R2-2006-0081 NAPA RIVER RECLAMATION DIST LG historic Adopted on schedule December 2006


